
Mcconkey/Sesko Property Development & Remediation Strategy 
Site Visit and Project Scoping Meeting Agenda 

Location: Art Anderson Associates & 1725 Pennsylvania Avenue 
April 12, 2005 Date: 

Attendance: City Of Bremerton, Art Anderson Associates, and Washington Department of 
Ecology 

1. What has happened so far? 
a. 31 January Meeting on site - Roger Waid (KCCHA), Norm Mcloughlin (KCCHA), Steve 

Anderson (KCCHA), Trip Mcconkey, Diane Robinson (City Council), Mike Shepherd (City 
Council) and Patrick Vasicek (Art Anderson Associates). 

b. Patrick Vasicek conducted research with Department of Ecology (both Bellevue & Olympia) 
2. Decision documents developed: 

a. Analysis of three most likely cleanup options (Attachment 1) 
b. Cost Analysis & Comparison of the three options (Attachment 2) 
c. Draft schedule - option 3 (attachment 3) 
d. Draft Scope of Work -AE services (attachment 4) 

3. Follow-on events: 
a. Meeting between Patrick Vasicek, Phil Williams (City - Public Works Director) and Janet 

Lunceford (DCD Code Compliance) on 23 February 2005 - outcome - City has agreed to try to 
find a fund source to get the project started - they have asked if McConkey's will agree to share 
in funding initial effort. 

b. Follow-on meetings & discussions with McConkey's indicate that they want to be a responsible 
landowner, but they are very nervous about putting their toe in the water by themselves. 

c. AAA needs a contract to start gathering historical information regarding the site - need to 
interview people with knowledge & pictures of the site during operation of the plant. Paul 
Mcconkey will be invaluable in this preliminary assessment effort. 

4. Funding sources available: 
a. Cleanup - Remediation Grant from Department of Ecology (City of Bremerton) 
b. Cleanup & Mitigation - Derelict Boat Grants from DNR (City of Bremerton) 
c. Cleanup - Insurance policies (pre-1980 policies often cover these kind of liabilities) 
d. Cleanup, Mitigation & Development - Low-interest loans - KCCHA 
e. Cleanup - Payments/insurance from other responsible parties (Sesko's, Cascade Gas) 

5. Agencies & Entities involved: 
a. City of Bremerton 
b. Department of Ecology 
c. Kitsap County Consolidated Housing Authority 
d. Mrs. Sesko 
e. Other previous landowners 
f. Cascade Natural Gas 
g. Other state permitting agencies (environmental permitting for construction) 

6. Why this strategy will work? 
a. Patrick Vasicek initiated, developed and executed the Navy's cleanup program in the Northwest 
b. DOE has a clear predisposition to stimulate Brownfield development using an innovative 

approach at this site. 
c. KCCHA has agreed to stimulate development with low-interest loans. 
d. Fish & Wildlife, DNR and everyone else want the sites cleaned up & boats removed. 
e. Overall Development/Cleanup Project could possibly be self-mitigating (i.e. boat removal & 

beach restoration serve as credits to allow for marina development.) 
f. The City of Bremerton is excited about the possibility of moving this site forward and is working 

to try act as a stimulus (with very limited funding) to get it moving. 
g. Diane Robinson, City Council person for this sector of the city, strongly supports the project 
h. All the PLP's will win in that remediation will be expedited and costs minimized - focus is to drive 

the development of the marina and marine industrial businesses to become a major component 
of the cleanup (cap, phyto-remediation, etc.) 

7. Next Steps 
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a. Get consensus on a goal to which all the parties can agreed - it would be great if this was the 
finish line, but an intermediate goal to get us started is fine also. 

b. Resolve Sesko property conundrum 
c. Draft & negotiate an Agreed Order. 
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